
 

 

 

 

 

 

 

 

 

 

WHEELER CONSTRUCTION ADVISORY 
 

Week of:   Monday February 22, 2010 – Sunday February 28, 2010 
 

Jobsite Location:    14
th
 Ave. S.E. and Jefferson St. S.E. (Wheeler Lot) 

 

Project Standard Work Hours:   7:00 a.m. – 5:30 p.m. 
 

Major Work Activities This Week: 

 Earthwork teams will be completing the new temporary access road off of Cherry St, and will start 

backfilling walls at the Utility Building north areaway. Backfill will continue to be placed and vibrated for 

compaction, and trucks will continue to enter the site off Jefferson St onto Wheeler Ave and exit onto 14
th
 

Ave from Cherry St. Please note: COMPACTION OF BACKFILL IS SCHEDULED TO OCCUR DURING 

STANDARD WORKING HOURS AND A SMALL DEGREE OF VIBRATION AND SLIGHTLY INCREASED NOISE 

LEVELS MAY BE OBSERVED DURING THIS WORK. 

 Steel erection and installation of metal decking at the Utility Building will be ongoing. The electric arc or 

sparks created during welding may be visible at times to neighbors and passerby. People are encouraged not 

to focus on the areas of bright ultraviolet light that are produced from welding torches during active erection 

work. 

 Work will be completing for the placement of building foundations as well as forming, reinforcing and 

pouring activities for the east core wall. Placement of the second lift of walls at the Data Center and the west 

core wall at the Office Building will be ongoing; concrete wall pours are scheduled for Tuesday, 2/23, 

Thursday, 2/25 and Friday, 2/26. Staging for concrete trucks will continue to be done off Jefferson St. onto 

Wheeler Ave and off Cherry St. 

 Waterproofing for the first lift of walls at the Data Center, and installation of underslab piping and electrical 

work at the Garage/Office Building will be completing. Installation of foundation drain at the Data Center 

will remain ongoing. 

 Periodic utilities work will be ongoing at the small lot on the north side of the 1
4th

 Ave SE. 
 

Project Recycling:  

 Recycled material content as of 2/13/10: 

o Total Material for disposal:  2,392 tons 

o Total Material recycled:  2,022 tons 

o Total Percentage Recycled:  85% 
 

Non-Standard Work Hours and Activities:     

 Work for the continuing placement of building foundations, walls, and erection of steel may occur during the 

day on Saturday, February 27
th
, depending on the weather. 

 

Street Closures / Impacts: 

 Flaggers will continue to be posted at the site entrance at Jefferson St and exit at 14
th
 Ave to assist trucks 

entering and leaving the site. Additional flaggers will be posted on 14
th
 Ave and 16

th
 Ave as necessary during 

concrete work. 

 On-street parking on the north side of 16
th
 Ave will remain closed between Jefferson St and Cherry St. 

 Partial lane closures along 14
th
 Ave SE will be necessary during the installation of utilities at the small lot on 

the north side of the street as it intersects Jefferson St SE. 
 

Deliveries: 

Deliveries will continue to occur daily and remain being routed predominantly off Jefferson St. onto Wheeler Ave. 


